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February 1, 2021

SPECIAL PROVISION
AMENDMENT TO SECTION 108 -- PROSECUTION AND PROGRESS

AMENDING SUBSECTION 108.07 - DETERMINATION CONTRACT TIME
EXTENSION FOR EXCUSABLE, NONEXCUSABLE, NONCOMPENSABLE AND
COMPENSABLE DELAYS

** See Book 1 — Request for Proposals for applicable completion date(s). **

Amend the fourth paragraph to read:

The Contractor’s plea that insufficient time was specified is not a valid reason for an
extension of time. When the contract sets forth a calendar completion date, due consideration
will have been given to the Saturdays, Sundays, legal holidays, and the period between December
1 and April 1 inclusive in the anticipated period of construction. No extension of the contract
completion date will be allowed due to such days. When the contract stipulates a completion
date that falls on a Saturday, Sunday, or legal holiday, or when the time as extended by the
Engineer falls on a date that is a Saturday, Sunday, or legal holiday, the contract time will be
extended to the next working day. No consideration will be given for unfavorable weather or
ground conditions.

Delete 108.07.B.2.
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